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DESIGN, PERMITTING, ENDORSEMENT AND CONSTRUCTION ACTIVITIES FOR
THE CONTAMINATED STORM WATER STORAGE FACILITY

ACTION
ITEM DEADLINE DESCRIPTION OF REQUIRED ACTION

1. Design Firm 
Selection and
Project
Conceptual
Design

No later than
ninety (90) days
from the Startup
Date

a.  Select design firm and prepare conceptual design.

b.  Submit to EPA the name of the design firm
consultant, statement of qualifications, contact
person, address, location, electronic mail, telephone
and facsimile numbers.

c.  Submit to EPA and all necessary local, state and
federal agencies, the conceptual design documents,
including but not limited to an executive summary,
schematic drawings, design and construction
schedules, and preliminary cost estimates for the
design and construction of the Storage Facility.

Note:  Shell may opt to conduct design activities in-
house.

2. Submission of
Environmental
Document

No later than
ninety (90) days
from the Startup
Date

Submit to EQB and all necessary local, state and
federal agencies the environmental document (e.g.,
environmental assessment) required for the Storage
Facility.

Note:  Shell shall notify EPA if the submission of the
environmental document is not required and provide
the basis for such determination.

3. Final Design,
Construction
Drawings and
Specifications

No later than three
hundred (300)
days from the
Startup Date

a.  Complete the final design, construction drawings
and specifications and construction cost estimates.

b.  Notify EPA that action item 3.a. has been
completed.
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4. Approval of
Environmental
Document;
Construction
and
Environmental
Permits and
Endorsement
Submittals

No later than three
hundred sixty
(360) days from
the Startup Date

a.  Obtain approval or conditional approval of the
environmental document and submit a copy of the
approval document(s) to EPA.

b.  Submit applications for all construction and
environmental permits and endorsements required by
local, state and federal agencies.

c.  Notify EPA that action item 4.b. has been
completed.

5. Commencement
of Construction
Activities

No later than five
hundred forty
(540) days from
the Startup Date

a.  Submit to EPA a copy of the design (including
drawings and design specifications) and construction
costs (including compliance with construction and
environmental permits).

b.  Submit to EPA a copy of all required construction
and environmental permits.

c.  Submit to EPA the name of the construction
contractor, contact person, address, location,
electronic mail address, telephone and facsimile
numbers, construction contract and final construction
schedule.

d.  Commence construction activities in accordance
with the approved design, construction drawings,
specifications and schedules, and all construction and
environmental permits required for the Storage
Facility.

6. Completion of
Construction
Activities and
Commissioning

No later than eight
hundred seventy
(870) days from
the Startup Date

a.  Complete construction activities in accordance
with the approved design, construction drawings and
specifications, and all construction and
environmental permits required for the Storage
Facility.

b.  Place Storage Facility into service.
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7. Project
Completion
Notification

No later than nine
hundred (900)
days from the
Startup Date

Submit notification to EPA and EQB, informing that
construction activities have been completed and
operation of the Storage Facility has commenced.


